	(A)	Name	Duration	Start	Finish	Predecessors
1		Služba održavanja	46 days	7/1/24 8:00 AM	9/2/24 5:00 PM	
2		Pokretanje projekta	10 days	7/1/24 8:00 AM	7/12/24 5:00 PM	
3		Procjena resursa	3 days	7/1/24 8:00 AM	7/3/24 5:00 PM	
4	Ö	Odabir ekipe	2 days	7/4/24 8:00 AM	7/5/24 5:00 PM	3
5	O	Plan projekta	3 days	7/8/24 8:00 AM	7/10/24 5:00 PM	4
6	Ö	Plan intervjua	2 days	7/11/24 8:00 AM	7/12/24 5:00 PM	5
7		Analiza	17 days	7/15/24 8:00 AM	8/6/24 5:00 PM	
3	Ö	Obavljanje intervjua	3 days	7/15/24 8:00 AM	7/17/24 5:00 PM	6
9	Ö	Analiza izvedivosti	3 days	7/18/24 8:00 AM	7/22/24 5:00 PM	8
0	Ö	Analiza zahtjeva	3 days	7/23/24 8:00 AM	7/25/24 5:00 PM	9
1	Ö	Funkcionalna dekompo	2 days	7/26/24 8:00 AM	7/29/24 5:00 PM	10
12	Ö	Dijagram toka podataka	4 days	7/30/24 8:00 AM	8/2/24 5:00 PM	11
13	Ö	Revizija projekta	2 days	8/5/24 8:00 AM	8/6/24 5:00 PM	12
4		Dizajn	19 days	8/7/24 8:00 AM	9/2/24 5:00 PM	
5	Ö	Specifikacija zahtjeva	3 days	8/7/24 8:00 AM	8/9/24 5:00 PM	13
6	O	Koceptualni model pod	3 days	8/12/24 8:00 AM	8/14/24 5:00 PM	15
7	Ö	Logiki model podataka	2 days	8/15/24 8:00 AM	8/16/24 5:00 PM	16
18	Ö	Dijagram aktivnosti	3 days	8/15/24 8:00 AM	8/19/24 5:00 PM	16
9	O	Sluajevi korištenja	2 days	8/20/24 8:00 AM	8/21/24 5:00 PM	18
20	O	CRC kartice	3 days	8/22/24 8:00 AM	8/26/24 5:00 PM	19
21	O	Dijagram razreda	2 days	8/27/24 8:00 AM	8/28/24 5:00 PM	20
22	•	Revizija projekta	3 days	8/29/24 8:00 AM	9/2/24 5:00 PM	21



